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Goal

Develop conceptual plans for providing
transmission access to priority CREZ

— Consider stakeholder input
— Estimate approximate costs
— Include high-level environmental review

Combine into a single statewide expansion
plan

Incorporate into CAISO and POU
transmission planning processes



Deliverables

Interim Phase 2 report
Conceptual collector point(s) within CREZs

New network or trunk-line facilities to connect
collector point(s) to existing grid

Rough cost estimates
High-level environmental screening

Phased expansion plan
— Near-term (by 2012)

— Mid-term (2013-2016)

— Long-term (2017-2020)
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Study Approach

« Existing Grid: How much development potential within
each CREZ can be accommodated without network
upgrades? (potential low-hanging fruit)

« Expanded Grid Capacity: What network upgrades are
needed to accommodate renewable increments within
each CREZ above the levels achievable with the existing
grid?

« Combine Individual Plans: Combine expansion plan
for each CREZ into a single plan that meets California’s
renewable energy goals at lowest overall cost.



Stakeholder Input

* Information to be posted on RETI website

« Comments welcome throughout the
Process
— earlier the better
— concrete suggestions most useful

« Stakeholder meetings planned



Schedule

September 5, 2008 — Priority CREZ identified. CREZ-specific planning teams
formed.

October 20-24 — Stakeholder meetings on conceptual connection plans (connecting
collector points to existing grid)

October 29 — Network upgrades to existing grid identified
November 12 — Draft conceptual transmission plans to Steering Committee

November 19 — Interim Phase 2 report released, with conceptual transmission plans
for each CREZ

December 1 — Stakeholder meeting on interim Phase 2 report

December 17 — Steering Committee approves interim Phase 2 report

— Expansion plan included in CAISO open-season transmission planning
process/Publicly Owned Utilities’ transmission planning processes

1st Quarter 2009 — Revise and finalize Phase 2 report
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